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16501 | 437052-1-32-01 Y General Engineering Consultant 3.1,3.2,4.1.2,6.1,7.1 2/2/2015 3/9/2015 5/11/2015 8/7/2015 $3,000,000 | Dennisse Zornan
16530 DW Safety Program Studies and 31 6.1
237995-1 N Design B 11/16/2015| 12/14/2015 1/25/2016 3/25/2016 $1,000,000 | TBD
16531 417069-2 N DW Structures 4.1.1,41.2 4 10/19/2015( 11/16/2015| 12/28/2015 2/26/2015 $150,000 | Gary Skofronick
Patrick
16532 237099-1 N DW Drainage Design 31,3.2,33 TBD TBD TBD TBD $300,000 [McConaghy
16533 241061-1 N DW Environmental Permitting 3.2,33 10/16/2015( 11/23/2015 1/4/2016 3/4/2016 $300,000 | Casey Lyon
CSC for Passenger Mobility
16534 TBD N Development 13.3,13.4,13.5,13.6,137 13 4/13/2015| 5/11/2015| 6/22/2015| 8/21/2015 $200,000 | Jo Santiago
Modal Development Technical
16535 TBD y Support and Public Outreach 13.3,13.4,13.5,13.6,13.7 13 4/27/2015| 5/25/2015|  7/6/2015|  9/4/2015 $200,000 | Jo Santiago
16536 243396-1 N DW ETDM/SCE Consultant 2 9/14/2015| 10/12/2015| 11/23/2015| 1/22/2016 $300,000 | Garry Balogh
16539 TBD Y CSC for Traffic Ops 6.1 8/24/2015 9/21/2015 11/2/2015 1/1/2016 $100,000 | Jackie Michalos
16540 TBD CSC for Traffic Ops 6.1 8/24/2015| 9/21/2015| 11/2/2015 1/1/2016 $100,000 | Jackie Michalos
16541 436325-1 N DW Event Management 6.3.1,6.3.2 6/29/2015 7/27/2015 9/7/2015 11/6/2015 $300,000 | Mark Herring
16542 436323-1 N DW Bridge Security 6.3.1,6.3.2 6/22/2015|7.20/15 8/31/2015| 10/30/2015 $100,000 | Jim Miller
16543 436352-1 N DW Data Quality 6.3.1 10/26/2015| 11/23/2015 1/4/2016 3/4/2016 $300,000 | TBD
A+F18:N18ctive Arterial
16502 Management Phase | Operation 6.2
435443-1-82-01 N Contract 2/16/2015 3/23/2001 5/11/2015 7/31/2015 $1,500,000 | Ray Marlin
16514 Active Arterial Management Phase | 6.2
435443-1-82-02 N Operation Contract ' 2/16/2015 3/23/2001 5/11/2015 7/31/2015 $1,500,000 Ray Marlin
SR 15/SR 600 (US 17/92) from North
16515 436679-1, of Lake Mary Rd to North of Airport 3.2 Storm
436857-1 N Rd 2/23/2015| 3/30/2015| 5/18/2015 8/7/2015 $750,000 |Kazmierczak
16516 SR 500/US 441/S Pine Ave from SE 3.1
435666-1 N 10th Ave to SE 31st St ’ 9/28/2015 11/2/2015| 12/21/2015 3/11/2016 $325,000 | Marcus Lisicki
16517 SR 44 from Palmetto Street to Live 3.1
436366-1 N Oak Street ) 9/14/2015| 10/19/2015 12/7/2015( 2/26/2016 $355,000 | Gene Varano
16518 SR 5A/Frontage from Brentwood 31
436915-1 N Dr/3rd/8th/10th Streets to 8th ’ 8/3/2015 9/21/2015 11/9/2015 1/29/2016 $400,000 | Hatem Aguib
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1-95 (SR 9) Multiple Locations Volusia
and Flagler Counties; I-4 (SR 400) at
16519 7.2
435059-1, SR 472, Orange Camp Rd, Dirksen
435056-1 N Rd, SR 44 and US 92 4/27/2015 6/1/2015| 7/20/2015| 10/9/2015 $1,210,000 | Gene Varano
SR 492 SR 25/200/500 US 301/ 441
16520 to SR 40 (Silver Springs); SR 40 Fort 3.1
Brooks Rd from East of NE 10th St Rd
43065>-1, to East of NE 145th Ave Rd
434408-1 N 9/28/2015| 11/2/2015| 12/21/2015| 3/11/2016 $700,000 | Kathy Enot
SR 200 from CR 484 to West of SW
16521 436879-1, 60th Ave; I-75 (SR 93) at CR 484, SR 3.1
435057-1 N 326, CR 318 5/18/2015| 6/23/2015| 8/10/2015| 11/6/2015 $875,000 | Jerald Marks
SR 436 E Altamonte Dr. from Boston
16522 Ave to West of Oxford Rd; SR 436 31
434412-1, from Orange Co Line to West of
435661-1 N Avery Lane 6/22/2015| 7/27/2015 9/21/2015| 12/11/2015 $745,000 | Todd Alexander
16523 SR-20/SR-100/Highway 100 Add Left 3.1
436126-1 Y Turn Lane ’ 11/9/2015| 12/14/2015 2/8/2016 4/29/2016 $350,000 | Jerald Marks
16524 SR 406 from East of Petty Circle to 31
432399-1 Y Washington Ave (SR 5 North) ) 11/16/2015| 12/21/2015 2/8/2016 4/29/2016 $315,000 | Sarah Van Gundy
16525 SR 25 (US 27) from CR 561 to North 31
434407-1 Y of O'Brien Rd ' 6/1/2015 7/6/2015 8/25/2015| 11/13/2015 $660,000 | Kevin Moss
SR 46 from West of Palm Ave. to SR
5(US 1); SR5 (US 1) from Lagrange
16526 432398-1, RD to North of Parker St; SR 46 (W 3.1
434404-1, Main Street) from Volusia Co Line to
435658-1 Y West of Carpenter Rd 11/16/2015| 12/21/2015|  2/8/2016| 4/29/2016|  $1,110,000 | Sarah Van Gundy
SR 15 (US 441) from East of Bridge
16527 920018 to North of Post Office Rd.; 3.1
434406-1, SR 471 from S.of Unamed Car\al toS
435662-1 y |  oftLittle Withlacoochee River 5/11/2015| 6/15/2015|  8/3/2015| 10/23/2015 $690,000 | Heidi Trivett
16537 Spaze Coast TrallAfrlom !\/Ian Brewer 5
437093-1 N auseway to Atlantic Ocean 11/30/2015|  1/4/2016| 2/22/2016| 5/13/2016 $430,000 | TBD
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16503 428238-1 N 1-95 Interchange at Viera Blvd 3.3,4.2 4,15 2/2/2015 3/9/2015| 4/27/2015| 7/24/2015 $2,100,000 | Taleb Shams
NE 36th Ave from SR 492 to NE 20th
Place; NE 36th Ave from NE 20th
Place to NE of 25th St; NE 36th Ave
16504 431798-2, from N of 25th St to NE 35th St; NE 3.2,4.2 4
431798-3, 25th Full Support Services for ROW
431798-4, Mapping, Design, Survey, and Heather
431797-1 N Geotech 2/9/2015| 3/16/2015|  5/4/2015| 7/31/2015 $5,750,000 |Johnstone
16512 SR 44 Qver St. Johns River Bridge 32 4.2 A
429556-1 N #110063 T 5/18/2015| 6/29/2015| 8/24/2015| 12/11/2015 $1,850,000 | Kathy Enot
16513 SR 528 from West of SR 524 32 42 4 Storm
407402-3 N (Industry Rd) to East of SR 3 o 10/12/2015| 11/23/2015| 1/18/2016| 4/22/2016 $5,800,000 |Kazmierczak
16544 SR 528 from East of SR 3 to Port 32 4.2 4 Storm
407402-4 N Canaveral Interchange R 10/12/2015( 11/23/2015 1/18/2016 4/22/2016 $5,400,000 |Kazmierczak
16538 County Road 514 & Interstate I-75 5
435476-1 N Interchange PD&E 12/28/2015 1/25/2016 3/14/2016 5/20/2016 $2,000,000 | Jazlyn Heywood
16528 411998-1 N DW Surveying and Mapping Services 8.1,8.2,8.3,8.4 3/23/2015 4/27/2015 6/15/2015 8/21/2015 $300,000 | Tom Lacorte
16523 | 4119981 N |PW Surveying and Mapping Services 81,82,83,84 3/23/2015| 4/27/2015| 6/15/2015| 8/21/2015|$ 300,000 | Tom Lacorte
16530 411998-1 N DW Surveying and Mapping Services 8.1,8.2,8.3,8.4 3/23/2015 4/27/2015 6/15/2015 8/21/2015| $ 300,000 | Tom Lacorte
16505 | 434484-1-62-01 N CEl Group 152 10.1 4/17/2015|n/a 5/18/2015 7/3/2015( TBD Alida Schmitt
16506 | 240418-2-62-01, CEl Group 148 10.1
433959-1-62-01 N 8/17/2015|n/a 9/28/2015( 11/30/2015( TBD Alida Schmitt
16507 | 238422-1-62-01 N CEl Group 153 10.1 8/10/2015|n/a 9/21/2015| 11/13/2015| TBD Alida Schmitt
16508 | 432455-1-62-02 Y CEI Group 149 10.1 8/31/2015|n/a 10/12/2015| 11/27/2015| TBD Alida Schmitt
16509 | 432453-1-62-01 Y CEl Group 150 10.1 8/31/2015|n/a 10/12/2015| 11/27/2015| TBD Alida Schmitt
407143-4,
16510 407143-5, CEl Group 151 10.1
407143-6 N 2/1/2016|n/a 3/14/2016( 4/29/2015| TBD Alida Schmitt
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